
ID Task Name Start Finish
1 2008 RTP / EIR / Growth Forecast Mon 1/3/05 Mon 6/2/08

2 Draft No-Project Growth Forecast - Expert
Review & Develop Small Area Forecast

Mon 1/2/06 Wed 5/31/06

3 Draft No-Project Growth Forecast - Subregional
Peer Review

Fri 6/2/06 Thu 8/31/06

4 No-Project Forecast - CEHD Action to Proceed Thu 9/7/06 Thu 9/7/06

5 Model Validation & Base Year Evaluation Mon 1/3/05 Fri 12/30/05

6 RTP Modal Components Development & Needs
Analysis

Wed 11/2/05 Wed 11/29/06

7 No-Project Modeling & Performance Analysis Mon 10/2/06 Wed 11/29/06

8 Plan Alternatives Development (including
Growth Alternatives)

Mon 7/3/06 Thu 12/28/06

9 RTP Alternatives Analysis & Refinement
(including Growth Alternatives)

Mon 1/1/07 Fri 6/1/07

10 Select Preferred Alternative Fri 6/1/07 Fri 6/1/07

11 Release Draft RTP / EIR Thu 11/1/07 Thu 11/1/07

12 RC Adopts RTP / EIR / Growth Forecast Tue 4/1/08 Tue 4/1/08

13 FHWA/FTA Approve RTP Conformity Mon 6/2/08 Mon 6/2/08

14 Conformity Issue Thu 6/7/07 Sat 6/7/08

15 2004 RTP Conformity Ends Thu 6/7/07 Thu 6/7/07

16 12-month Grace Period per SAFETEA-LU Thu 6/7/07 Fri 6/6/08

17 SCAG Enters Conformity Lapse if No New RTP
is Adopted

Sat 6/7/08 Sat 6/7/08

18 2006 RTIP Thu 6/1/06 Mon 10/2/06

19 Release Draft RTIP Thu 6/1/06 Thu 6/1/06

20 RTIP Adoption Thu 8/3/06 Thu 8/3/06

21 FHWA/FTA Approve RTIP Conformity Mon 10/2/06 Mon 10/2/06

22 2006 STIP Adoption Thu 4/27/06 Thu 4/27/06

23 2007 AQMP / SIP Wed 2/1/06 Mon 12/31/07

24 SCAG Provides Output and Summary of Travel
Demand Models to AQMD

Wed 2/1/06 Tue 2/28/06

25 SCAG Provides Draft Transportation Measures
to AQMD

Mon 4/3/06 Sun 4/30/06

26 SCAG Provides Transportation Appendix
Writeup for 2007 AQMP to AQMD

Thu 6/1/06 Fri 6/30/06

27 Draft AQMP / SIP Released (Summer 2006) Tue 8/1/06 Thu 8/31/06

28 Final AQMP / SIP Thu 2/1/07 Wed 2/28/07

29 AQMP / SIP Due to EPA Fri 6/15/07 Fri 6/15/07

30 EPA Finds AQMP / SIP Budgets Adequate
(Fall/Winter 2007)

Mon 10/1/07 Mon 12/31/07

31 RHNA Sun 4/30/06 Mon 6/30/08

32 SCAG Assigns Subregion Need in Proportion to
RTP Forecast

Sun 4/30/06 Sun 4/30/06

33 Draft RHNA Sat 12/30/06 Sat 12/30/06

34 RHNA Adoption Sat 6/30/07 Sat 6/30/07

35 Local Housing Elements Due to HCD Mon 6/30/08 Mon 6/30/08
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